# **Hotel Booking Management**

#### A brief description of the objectives

I choose this project because I have done a similar one using JAVA, so I have some information about it. Hotel managers and Hotel reception staff will use my project

#### Schedule

# - <u>Iteration /</u>

This Iteration will focus on the project plan, make the main documents that help us to know our start point and skeleton code. This Iteration will start on 6/8/2020, and the deadline for this Iteration is 6/9/2020.

### - <u>Iteration </u>2

This Iteration will focus on the implementation. The implementation should start according to the Model. This Iteration will start on 6/9/2020, and the deadline for this Iteration is 6/13/2020.


## - Iteration 3

This Iteration will focus on testing the logic code that we added in the previous Iteration and fix bugs if there is. This Iteration will start on 6/13/2020, and the deadline for this Iteration is 6/14/2020.

#### - <u>Iteration 4</u>

This Iteration will focus on delivering the final release. This Iteration will start on 6/14/2020, and the deadline for this Iteration is 6/15/2020.

# • Class Diagram



In this project, I will use MVC Design Pattern. Therefore UI should not communicate with the Model directly but throw Controller.